Rpt-ID: RCPCSUM1
User:

Vendor ID: 0000058874
Contract ID: CNG925

Contract Location:

Tennessee

Department of Transportation

Estimate Summary to Contractor

Vendor Name: LOJAC ENTERPRISES, INC.

BEGINNING AT 1-40 AND EXTENDING TO SOUTH OF US 70 (SR 24)

Contractor:

LOJAC ENTERPRISES, INC.
P.O. Box 998

Lebanon, TN 37088

Phone:

Estimate Paid: NO
Counties:
WILSON
Project Number
95011-3213-14 83.92
95011-3214-04 16.08

Current Contract Amount $

BID PCT

Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due

Fed State Project Number
STP-109(15)
NA
18,770,587.52
18,552,175.91

Total to Date
$ 16,965,135.94
$ 16,965,135.94
$ -0.02
$ 0.00
$

16,965,135.92

Estimate Number: 0046

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1

SR 109 over Nashville & Eastern at L.M. 0
STATE ROUTE 109: FROM 1-40 TO NORTH FORK OF CEDAR CREEK

@H L L BB

Prev to Date This Estimate
16,965,135.94 § 0.00
16,965,135.94 $ 0.00

-0.02 $ 0.00
0.00 $ 0.00
16,965,135.92 $ 0.00

Date: 07/30/2013

Pay Period: 04/26/2013
to: 06/03/2013

1422 days
1422 days
1422 days
100.00 %
98.25 %
1.75 %
09/19/2008
10/17/2008
10/28/2008
11/10/2008
11/10/2008
10/01/2012
10/01/2012
10/22/2012

7/30/2013



Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

Project Category %t:::::

Number Number Number

Item Code

POURE- 0100 9532 1040430
901213 100 0010 10501
95011-3214- (00 0010 105.01

04

POHRE- 0500 9046 106:09.01
9013213 o100 9039 10807
9013214 o100 9040 10807
POHRE- 0100 9020 1090101

0100 9020  ADJUSTMENT

PO 0190 9047 1090101

-46,910.87
16,918,225.05

0.00
16,918,225.05

@*H FH L LB
@*H FH L LB

Description

Supplemental Description

ADDITIONAL WORK ()

ADDED DRAINAGE WORK

CONSTRUCTION STAKES, LINES AND GRADES

CONSTRUCTION STAKES, LINES AND GRADES

PRECAST CONCRETE DESTRUCTIVE TESTING

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

-46,910.87 $
16,918,225.05 $
0.00 $
16,918,225.05 $

Units

LS

LS

LS

DOLL

DAY

DAY

DOLL

DOLL

DOLL

Bid Qty

Unit Price
0.000
$42,308.000

1.000
$144,000.000

1.000
$36,000.000

0.000
$1.000

0.000
$1,400.000

0.000
$1,400.000

0.000
$1.000

$1.000

0.000

0.00
0.00
0.00
0.00

Qty
This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

1.000

1.000

0.000

0.000

0.000

0.000

-498,892.510

0.000

Total Amt

42,308.00

144,000.00

36,000.00

0.00

0.00

0.00

0.00

-498,892.51

0.00

7/30/2013



95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

0300

0500

0900

0910

0100

0100

0190

0300

0100

0100

0300

0500

9021

9022

9023

9024

9025

9025

9048

9026

9027

9027

9028

9029

109-01.01

109-01.01

109-01.01

109-01.01

109-01.01

ADJUSTMENT

109-01.01

109-01.01

109-01.02

ADJUSTMENT

109-01.02

109-01.02

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAYMENT ADJUSTMENT FOR BITUMINOUS

MATERIAL.

BITUMINOUS ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

-55,469.680

0.000

0.000

0.000

-637,357.900

0.000

0.000

0.00

0.00

0.00

0.00

0.00

-55,469.68

0.00

0.00

0.00

-637,357.90

0.00

0.00

7/30/2013



95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

0900

0910

0100

0100

0300

0110

0100

0100

0100

0100

0100

0100

9030

9031

9032

9032

9033

9045

0020

0030

0020

0040

0030

0040

109-01.02

109-01.02

109-01.02

ADJUSTMENT

109-01.02

109-05.01

109-10.01

201-01

201-01

202-01

202-01

202-02.01

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

BITUMINOUS ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

ELIMINATED OR ALTERED ITEM
(730-23.03)

TRAINEE

CLEARING AND GRUBBING

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

REMOVAL OF PIPE (SIZE ,STA.)
(15" ST., STA. 22+47.79)

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

HOUR

LS

LS

LS

LS

L.F.

0.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

5,000.000
$0.800

1.000
$275,200.000

1.000
$68,800.000

1.000
$5,200.000

1.000
$1,300.000

92.000
$10.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

-94,971.950

0.000

6,275.170

0.000

1.000

1.000

1.000

1.000

318.000

0.00

0.00

0.00

-94,971.95

0.00

6,275.17

0.00

275,200.00

68,800.00

5,200.00

1,300.00

3,180.00

7/30/2013



95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0050

0060

0070

0080

0050

0060

0070

0080

0090

0100

0090

202-02.02

202-02.03

202-02.04

202-02.05

202-02.06

202-02.07

202-02.08

202-02.09

202-02.10

202-02.11

202-03

REMOVAL OF PIPE (SIZE ,STA.)
(18" CMP, PVT. DRIVES)

REMOVAL OF PIPE (SIZE ,STA.)
(18" RCP, PVT. DRIVES)

REMOVAL OF PIPE (SIZE ,STA.)
(15" RCP, PVT. DRIVES)

REMOVAL OF PIPE (SIZE ,STA.)
(24" RCP, STA. 28+98.24)

REMOVAL OF PIPE (SIZE ,STA.)
(42" RCP ,STA. 38+15 RT)

REMOVAL OF PIPE (SIZE ,STA.)
(60" CMP ,STA. 602+15 RT)

REMOVAL OF PIPE (SIZE ,STA.)
(60" CMP ,STA. 607+48 RT)

REMOVAL OF PIPE (SIZE ,STA.)
(72" CMP ,STA. 619+29 RT)

REMOVAL OF PIPE (SIZE ,STA.)
(40"X52" CMP ,STA. 652+60 LT)

REMOVAL OF PIPE (SIZE ,STA.)
(60" RCP ,STA. 601+65)

REMOVAL OF RIGID PAVEMENT, SIDEWALK,

ETC.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

S.Y.

142.000
$10.000

93.000
$10.000

88.000
$10.000

63.000
$10.000

60.000
$10.000

47.000
$10.000

14.000
$10.000

40.000
$10.000

20.000
$10.000

63.000
$10.000

7,641.000
$3.200

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

260.000

173.000

88.000

63.000

60.000

47.000

0.000

40.000

0.000

63.000

7,114.540

2,600.00

1,730.00

880.00

630.00

600.00

470.00

0.00

400.00

0.00

630.00

22,766.53

7/30/2013



95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-

0100

0300

0100

0100

0100

0100

0100

0100

0100

0100

0100

0110

1650

0120

0130

0140

0150

0160

0170

0100

9533

0190

202-04.50

202-04.50

202-06.01

202-06.02

202-06.03

202-06.04

202-06.05

202-08.15

202-08.15

203-01

203-01.11

REMOVAL OF STRUCTURES (DESCRIPTION,
STA.)

(2 @ 4X12' BOX BRIDGE, STA. 604+34 RT)

REMOVAL OF STRUCTURES (DESCRIPTION,
STA.)

(WINGWALLS, STA. 20+12)

REMOVAL OF BUILDINGS (TRACT NO.)
(TRACT NO. 2, 2 STORY HOME, STA. 512490)

REMOVAL OF BUILDINGS (TRACT NO.)
(TRACT NO. 9, 1 STORY BLOCK BUILDING,

REMOVAL OF BUILDINGS (TRACT NO.)
(TRACT NO. 9, SHED, STA. 523+20)

REMOVAL OF BUILDINGS (TRACT NO.)
(TRACT NO. 65, SHED, STA. 614+00)

REMOVAL OF BUILDINGS (TRACT NO.)
(TRACT NO. 65, 1 STORY BRICK, STA. 61

REMOVAL OF CURB AND GUTTER
(DESCRIPTION)

(BUSINESS PARK DR.)

REMOVAL OF CURB AND GUTTER
(DESCRIPTION)

(S.R. 109 AND EASTGATE BLVD.)

ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

PRESPLITTING OF ROCK EXCAVATION

LS

LS

LS

LS

LS

LS

LS

L.F.

L.F.

CY.

S.Y.

1.000
$2,000.000

1.000
$2,500.000

1.000
$1.000

1.000
$1.000

1.000
$1.000

1.000
$1.000

1.000
$1.000

1,069.000
$1.750

4,503.000
$1.750

0.000
$26.000

3,530.000
$14.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

0.000

0.000

1.000

1.000

0.000

0.000

1,069.000

4,503.000

93.330

916.670

2,000.00

0.00

0.00

1.00

1.00

0.00

0.00

1,870.75

7,880.25

2,426.58

12,833.38

7/30/2013



14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

0500

0220

9041

9042

0230

0130

0240

0140

0242

0142

0244

1770

9013

203-04

203-05

203-05

203-06

203-06

203-08

203-08

203-10

203-10

203-10.16

204-02.01

204-02.02

PLACING AND SPREADING TOPSOIL

UNDERCUTTING
(for 203-10)

UNDERCUTTING

(For 203-10)

WATER

WATER

CHANNEL EXCAVATION (UNCLASSIFIED)

CHANNEL EXCAVATION (UNCLASSIFIED)

EMBANKMENT (COMPACTED IN PLACE)

EMBANKMENT (COMPACTED IN PLACE)

GRADED SOLID ROCK (IN-PLACE)

DRY EXCAVATION (BRIDGES)

EXTRA DEPTH DRY EXCAVATION (a)

CY.

CY.

CY.

M.G.

M.G.

CY.

CY.

C.Y.

CY.

CY.

CY.

CY.

36,848.000
$4.250

0.000
$10.275

0.000
$10.275

1,747.000
$5.000

110.000
$5.000

475.000
$7.500

303.000
$7.500

302,518.000
$6.850

8,437.000
$6.850

26,039.000
$6.850

1,697.000
$10.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

19,188.420

27,815.420

1,283.340

0.000

0.000

0.000

303.010

274,433.130

8,152.960

0.000

1,698.510

0.000

81,550.79

285,803.44

13,186.32

0.00

0.00

0.00

2,272.58

1,879,866.94

55,847.78

0.00

16,985.10

0.00

7/30/2013



95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

0500

0500

0500

0500

0500

0100

0300

0100

0100

0100

0100

9014

1780

9018

9019

1790

0250

1740

0260

0150

0270

0160

204-02.03

204-04.01

204-04.02

204-04.03

204-05

204-08

204-08

209-02.03

209-02.03

209-02.05

209-02.05

EXTRA DEPTH DRY EXCAVATION (b)

ROCK EXCAVATION (BRIDGES)

EXTRA DEPTH ROCK EXCAVATION (a)

EXTRA DEPTH ROCK EXCAVATION (b)

ROCK DRILLING (BRIDGES)

FOUNDATION FILL MATERIAL

FOUNDATION FILL MATERIAL

8" TEMPORARY SLOPE DRAIN

8" TEMPORARY SLOPE DRAIN

12" TEMPORARY SLOPE DRAIN

12" TEMPORARY SLOPE DRAIN

CY.

CY.

CY.

CY.

L.F.

CY.

CY.

L.F.

L.F.

L.F.

L.F.

$15.000

0.000
$18.000

56.000
$25.000

0.000
$37.500

0.000
$45.000

168.000
$12.000

101.000
$25.000

10.000
$50.000

2,565.000
$7.750

51.000
$7.750

110.000
$11.850

28.000
$11.850

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

56.370

0.000

0.000

168.000

98.240

0.000

0.000

0.000

220.000

0.000

0.00

1,409.25

0.00

0.00

2,016.00

2,456.00

0.00

0.00

0.00

2,607.00

0.00

7/30/2013



95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0280

0170

0290

0180

0300

0190

0310

0200

9534

0210

0220

209-03

209-03

209-05

209-05

209-08.02

209-08.02

209-08.03

209-08.03

209-08.08

209-09.01

209-09.02

CHECK DAMS

CHECK DAMS

SEDIMENT REMOVAL

SEDIMENT REMOVAL

TEMPORARY SILT FENCE (WITH BACKING)

TEMPORARY SILT FENCE (WITH BACKING)

TEMPORARY SILT FENCE (WITHOUT BACKING)

TEMPORARY SILT FENCE (WITHOUT BACKING)

ENHANCED ROCK CHECK DAM

SANDBAGS

TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" BA

X 13'3")

S.F.

S.F.

CY.

CY.

L.F.

L.F.

L.F.

L.F.

EACH

BAG

G

10,494.000
$6.000

2,514.000
$6.000

1,529.000
$4.000

511.000
$4.000

18,385.000
$5.300

2,486.000
$5.300

26,396.000
$2.100

11,995.000
$2.100

0.000
$500.000

8,160.000
$4.250

2.000
$500.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,529.000

80.000

462.890

0.000

11,658.000

1,172.000

10,548.000

0.000

0.000

2,500.000

2.000

9,174.00

480.00

1,851.56

0.00

61,787.40

6,211.60

22,150.80

0.00

0.00

10,625.00

1,000.00

7/30/2013



95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0300

0230

0320

0240

0250

0260

0270

0280

0330

0290

0340

1660

209-09.41

209-10.20

209-10.20

209-20.03

209-40.41

209-40.43

209-40.44

303-01

303-01

303-01.01

303-01.01

CURB INLET PROTECTION (TYPE 2)

TEMPORARY SEDIMENT TRAP

TEMPORARY SEDIMENT TRAP

POLYETHYLENE SHEETING (6 MIL. MINIMUM)

CATCH BASIN FILTER ASSEMBLY(TYPE 1)

CATCH BASIN FILTER ASSEMBLY(TYPE 3)

CATCH BASIN FILTER ASSEMBLY(TYPE 4)

MINERAL AGGREGATE, TYPE A BASE, GRADING
D

MINERAL AGGREGATE, TYPE A BASE, GRADING
D

GRANULAR BACKFILL (ROADWAY)

GRANULAR BACKFILL (ROADWAY)

EACH

CY.

CY.

S.Y.

EACH

EACH

EACH

TON

TON

TON

TON

14.000
$270.000

8,250.000
$6.500

1,093.000
$6.500

122.000
$5.350

1.000
$448.000

2.000
$821.000

1.000
$2,400.000

125,596.000
$14.750

13,707.000
$14.750

2,585.000
$18.000

849.000
$17.450

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

11.110

3.700

0.000

0.000

0.000

0.000

122,149.920

9,551.190

2,009.200

691.180

0.00

72.22

24.05

0.00

0.00

0.00

0.00

1,801,711.32

140,880.05

36,165.60

12,061.09

7/30/2013



95011-3213-

o 0500 1800  303-01.02 GRANULAR BACKFILL (BRIDGES) TON 94000 0000 S 000 1713150  §  59,960.25
$35.000

95011-3213-

o 0100 0350  303-10.01 MINERAL AGGREGATE (SIZE 57) TON 3260000 0000  $ 0.00 999.120  $ 2322954
$23.250

95011-3214-

o 0100 0300  303-10.01 MINERAL AGGREGATE (SIZE 57) TON 116000 0000  $ 0.00 107660  $ 2,503.10
$23.250

90T1-3213- 100 0360 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 1.5\ 4416000 0000  $ 000 6465830  $  468,772.68

14 GRADING A
$72.500

9011-3214- 100 0310 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 1.\ 3675000 0000  $ 000 3298970  $  239,175.33

04 GRADING A
$72.500

95011-3213- ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM)

o 0100 0370  307-01.08 G Sy TON 3,147.000 0000 S 000  7.500.130  §  577,510.01
$77.000

95011-3214- ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM)

ol 0100 0320  307-01.08 L s TON 2463000 0000  $ 000 3441910  §  265027.07
$77.000

9011-3213- 100 0380 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 1) 21777000 0000  $ 000 20653650  $ 1559,350.58

14 GRADING A
$75.500

95011-3214- ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM)

o 0100 0330  307-02.01 LGS TON 2393.000 0000 S 000 1022420 $ 7719271
$75.500

95011-3213- ASPHALT CEMENT (PG70-22)(BPMB-HM)

” 0100 0390  307-02.02 PR TON 430000 0000  $ 0.00 514988  $  463,489.20
$900.000

95011-3214- ASPHALT CEMENT (PG70-22)(BPMB-HM)

o 0100 0340  307-02.02 s TON 62000 0000  $ 0.00 24936 S 2244240
$900.000

7/30/2013



95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0400

0350

0410

0360

9000

9000

9000

9000

9001

9001

9001

9001

9002

9002

307-02.03

307-02.03

307-02.08

307-02.08

307-03.20

ADJUSTMENT

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

307-05.41

AGGREGATE (BPMB-HM) GRADING A-S MIX

AGGREGATE (BPMB-HM) GRADING A-S MIX

ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM)
GRADING B-M2

ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM)
GRADING B-M2

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

TON

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

12,789.000
$44.100

1,821.000
$44.100

17,938.000
$81.250

1,180.000
$81.250

0.000

$1.000
$1.000

0.000

$1.000
$1.000

0.000

$1.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

16,651.430

806.250

18,922.670

486.440

0.000

-146,720.890

0.000

-18,892.750

0.000

18,379.250

0.000

2,282.500

0.000

0.000

734,328.06

35,555.63

1,537,466.94

39,523.25

0.00

-146,720.89

0.00

-18,892.75

0.00

18,379.25

0.00

2,282.50

0.00

0.00

7/30/2013



95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0370

0420

0380

0430

0390

0440

0400

0410

9003

9003

9004

313-03

402-01

402-01

402-02

402-02

403-01

403-01

403-02

407-07

407-07

407-09

TREATED PERMEABLE BASE

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

AGGREGATE FOR COVER MATERIAL (PC)

AGGREGATE FOR COVER MATERIAL (PC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

ASPHALT CEMENT FOR TACK COAT (TC)

DENSITY DEDUCTION

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION

S.Y.

TON

TON

TON

TON

TON

TON

TON

DOLL

DOLL

DOLL

500.000
$19.850

203.000
$780.000

35.000
$780.000

804.000
$23.250

134.000
$23.250

36.000
$605.000

4.000
$605.000

10.000
$605.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

727.770

78.160

1.830

639.000

0.000

50.820

4.000

0.000

-1,273.380

0.000

0.000

14,446.23

60,964.80

1,427.40

14,856.75

0.00

30,746.10

2,420.00

0.00

-1,273.38

0.00

0.00

7/30/2013



04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9004

0450

9535

0460

0420

0470

0430

0480

0440

9005

9005

9005

9005

407-09

407-20.05

407-20.05

411-01.07

411-01.07

411-01.10

411-01.10

411-02.10

411-02.10

411-03.20

ADJUSTMENT

411-03.20

ADJUSTMENT

DEDUCTION

SAW CUTTING ASPHALT PAVEMENT

SAW CUTTING ASPHALT PAVEMENT

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG64-22) GRADING D

ACS MIX(PG64-22) GRADING D

ACS MIX(PG70-22) GRADING D

ACS MIX(PG70-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT

CONTENT

411 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR ASPHALT CEMENT
CONTENT

411 AC CONTENT ADJUSTMENT

DOLL

L.F.

L.F.

TON

TON

TON

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

0.000
$1.000

11,471.000
$1.000

0.000
$5.000

1,308.000
$95.750

424.000
$95.750

2,056.000
$96.850

1,076.000
$96.850

7,634.000
$105.500

1,795.000
$105.500

0.000

$1.000
$1.000

0.000

$1.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

48.000

2,372.850

0.000

1,596.910

123.330

8,830.250

2,207.620

0.000

-44,670.660

0.000

-9,141.340

0.00

0.00

240.00

227,200.39

0.00

154,660.73

11,944.51

931,591.38

232,903.91

0.00

-44,670.66

0.00

-9,141.34

7/30/2013



95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

0100

0300

0500

0100

0300

0100

0100

0100

0100

0100

0100

0100

0100

9034

9035

9036

9037

9038

9006

9006

9007

9007

9007

9007

9008

9008

411-03.32

411-03.32

411-03.32

411-03.32

411-03.32

411-03.40

411-03.40

411-05.40

ADJUSTMENT

411-05.40

ADJUSTMENT

411-05.41

411-05.41

RIDEABILITY (SP411B)

RIDEABILITY (SP411B)

RIDEABILITY (SP411B)

RIDEABILITY (SP411B)

RIDEABILITY (SP411B)

MATERIAL VARIATION DEDUCTION

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL

HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

5,360.600

0.000

974.400

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5,360.60

0.00

974.40

0.00

0.00

7/30/2013



95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

0100

0100

0100

0100

0100

0100

0300

0300

0300

0300

0500

0300

0450

0490

0460

0500

0510

0510

9015

9009

9016

9010

9009

1750

415-01.01

415-01.03

501-01.03

604-01.01

604-01.02

ADJUSTMENT

604-01.06

604-01.06

604-01.07

604-01.07

604-01.08

604-02.01

COLD PLANING BITUMINOUS PAVEMENT

COLD PLANING BITUMINOUS PAVEMENT

PORTLAND CEMENT CONCRETE PAVEMENT
(PLAIN) 10"

CLASS A CONCRETE (ROADWAY)

STEEL BAR REINFORCEMENT (ROADWAY)

TEST REPORT PAYMENT ADJUSTMENT

CLASS A CONCRETE ADJUSTMENT (INCREASE)

CLASS A CONCRETE ADJUSTMENT (INCREASE)

CLASS A CONCRETE ADJUSTMENT (DECREASE)

CLASS A CONCRETE ADJUSTMENT (DECREASE)

CLASS A CONCRETE (BRIDGE) (FOUNDATION
LEVELING)

CLASS A CONCRETE (BOX BRIDGES)

TON

CY.

S.Y.

CY.

LB.

LB.

C.Y.

C.Y.

CY.

CY.

CY.

$1.000

2,701.000
$10.000

536.000
$20.000

500.000
$63.400

254.000
$450.000

57,209.000
$0.980

$0.980

0.000
$517.500

0.000
$517.500

0.000
$391.500

0.000
$391.500

0.000
$130.000

34.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,765.610

3,151.240

577.810

287.300

70,558.000

-13,597.000

70.550

0.000

0.000

0.000

1.230

2.000

17,656.10

63,024.80

36,633.15

129,285.00

69,146.84

-13,325.06

36,509.63

0.00

0.00

0.00

159.90

900.00

7/30/2013



95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

0300

0300

0300

0300

0500

0500

0500

0500

0500

0500

0500

0100

1670

1760

1680

1680

1810

1820

1830

1840

1850

1860

1870

0470

604-02.01

604-02.02

604-02.02

ADJUSTMENT

604-02.03

604-03.01

604-03.02

604-03.04

604-03.09

604-04.01

604-05.31

604-10.51

CLASS A CONCRETE (BOX BRIDGES)

STEEL BAR REINFORCEMENT (BOX BRIDGES)

STEEL BAR REINFORCEMENT (BOX BRIDGES)

TEST REPORT PAYMENT ADJUSTMENT

EPOXY COATED REINFORCING STEEL

CLASS A CONCRETE (BRIDGES)

STEEL BAR REINFORCEMENT (BRIDGES)

PAVEMENT @ BRIDGE ENDS

CLASS D CONCRETE (BRIDGE DECK)

APPLIED TEXTURE FINISH (NEW STRUCTURES)

BRIDGE DECK GROOVING (MECHANICAL)

SCARIFYING

CY.

LB.

LB.

CY.

LB.

S.Y.

C.Y.

S.Y.

S.Y.

S.Y.

$450.000

265.000
$450.000

7,990.000
$0.980

56,107.000
$0.980

$0.980

264,927.000
$1.100

1,136.000
$325.000

138,598.000
$0.980

457.000
$170.000

874.000
$368.000

2,272.000
$5.500

3,428.000
$2.500

3,094.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

206.250

7,000.000

51,735.100

-4,234.100

264,927.000

1,049.390

130,164.000

457.000

874.000

2,272.000

3,386.670

0.000

92,812.50

6,860.00

50,700.40

-4,149.42

291,419.70

341,051.75

127,560.72

77,690.00

321,632.00

12,496.00

8,466.68

0.00

7/30/2013



95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

0500

0500

0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9010

1880

1880

0520

0480

0480

0530

0490

0500

0540

0540

0510

0550

604-22.50

606-02.03

ADJUSTMENT

606-24.12

607-03.02

ADJUSTMENT

607-03.30

607-03.30

607-05.02

607-05.30

ADJUSTMENT

607-05.30

607-06.02

DEFECTIVE CONCRETE

STEEL PILES (10 INCH)

TEST REPORT PAYMENT ADJUSTMENT

TEMPORARY SHEET PILES

18" CONCRETE PIPE CULVERT (CLASS III)

TEST REPORT PAYMENT ADJUSTMENT

18" PIPE CULVERT

18" PIPE CULVERT

24" CONCRETE PIPE CULVERT (CLASS III)

24" PIPE CULVERT

TEST REPORT PAYMENT ADJUSTMENT

24" PIPE CULVERT

30" CONCRETE PIPE CULVERT (CLASS III)

DOLL

L.F.

L.F.

S.F.

L.F.

L.F.

L.F.

L.F.

LF.

L.F.

L.F.

L.F.

L.F.

$5.000

0.000
$1.000

1,209.000

$52.000
$52.000

3,540.000
$10.000

13.000

$61.500
$ 61.500

1,180.000
$50.000

539.000
$50.000

32.000
$62.000

584.000

$63.000
$ 63.000

6.000
$63.000

204.000
$82.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-1,297.400

1,243.750

-0.250

0.000

144.000

-128.000

913.000

141.000

6.000

660.000

-110.000

46.000

156.000

-1,297.40

64,675.00

-13.00

0.00

8,856.00

-7,872.00

45,650.00

7,050.00

372.00

41,580.00

-6,930.00

2,898.00

12,792.00

7/30/2013



95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0560

0520

0570

0570

0530

0580

0590

0600

0610

0540

9536

0550

607-06.30

607-07.02

607-07.30

ADJUSTMENT

607-07.30

607-08.30

607-09.30

607-10.30

607-11.30

607-16.01

607-37.05

607-45

30" PIPE CULVERT

36" CONCRETE PIPE CULVERT (CLASS III)

36" PIPE CULVERT

TEST REPORT PAYMENT ADJUSTMENT

36" PIPE CULVERT

42" PIPE CULVERT

48" PIPE CULVERT

54" PIPE CULVERT

60" PIPE CULVERT

23"X 14" HORIZONTAL OVAL CONCRETE PIPE
CULVERT

36" CORRUGATED METAL PIPE CULVERT

12" SLOTTED DRAIN PIPE

L.F.

L.F.

L.F.

L.F.

LF.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

171.000
$82.000

18.000
$101.000

180.000

$101.000
$ 101.000

10.000
$101.000

50.000
$125.000

213.000
$155.000

20.000
$200.000

45.000
$225.000

12.000
$60.000

0.000
$55.000

39.000
$105.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

188.000

16.000

1,022.000

-6.000

16.000

100.000

328.000

40.000

112.000

8.000

80.000

40.000

15,416.00

1,616.00

103,222.00

-606.00

1,616.00

12,500.00

50,840.00

8,000.00

25,200.00

480.00

4,400.00

4,200.00

7/30/2013



95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0190

0100

0620

0620

0560

0630

0640

0650

0570

9502

0660

0670

9530

0580

610-07.03

ADJUSTMENT

611-01.20

611-02.03

611-02.10

611-02.11

611-02.11

611-02.12

611-02.13

611-07.01

611-07.01

611-07.01

18" PIPE DRAIN (BRIDGE DRAIN)

TEST REPORT PAYMENT ADJUSTMENT

ADJUSTMENT OF EXISTING MANHOLE

SPRING DRAIN BOX, TYPE 2B

JUNCTION BOX, TYPE 1

JUNCTION BOX, TYPE 2

JUNCTION BOX, TYPE 2

JUNCTION BOX, TYPE 3

JUNCTION BOX, TYPE 4

CLASS A CONCRETE (PIPE ENDWALLS)

CLASS A CONCRETE (PIPE ENDWALLS)

CLASS A CONCRETE (PIPE ENDWALLS)

L.F.

L.F.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

CY.

CY.

CY.

127.000

$34.000
$ 34.000

1.000
$800.000

1.000
$1,985.000

5.000
$1,580.000

3.000
$2,425.000

1.000
$2,425.000

0.000
$4,000.000

2.000
$5,060.000

149.000
$575.000

0.000
$373.750

13.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

136.000

-76.000

1.000

0.000

1.000

3.000

1.000

2.000

4.000

213.640

6.600

17.560

4,624.00

-2,584.00

800.00

0.00

1,580.00

7,275.00

2,425.00

8,000.00

20,240.00

122,843.00

2,466.75

10,097.00

7/30/2013



95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3214-
04

0100

0190

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0680

9531

0590

0690

0700

0600

0600

0710

0720

0610

0620

0630

611-07.02

611-07.02

611-07.02

611-07.03

611-09.01

611-09.01

ADJUSTMENT

611-09.03

611-12.01

611-12.01

611-12.02

611-38.01

STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB.

STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB.

STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB.

STRUCTURAL STEEL (PIPE ENDWALLS)

ADJUSTMENT OF EXISTING CATCHBASIN

ADJUSTMENT OF EXISTING CATCHBASIN

TEST REPORT PAYMENT ADJUSTMENT

CAPPING EXISTING CATCHBASIN

CATCH BASINS, TYPE 12, 0' - 4' DEPTH

CATCH BASINS, TYPE 12, 0' - 4' DEPTH

CATCH BASINS, TYPE 12, > 4' - 8 DEPTH

CATCH BASINS, TYPE 38, 0' - 4' DEPTH

LB.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$575.000

10,149.000
$2.250

0.000
$1.462

60.000
$2.250

8,937.000
$2.950

1.000
$800.000

3.000
$800.000

$ 800.000

1.000
$535.000

1.000
$2,420.000

4.000
$2,420.000

5.000
$2,784.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

8,319.000

825.000

0.000

8,858.000

1.000

3.000

-2.000

0.000

1.000

4.000

5.000

0.000

18,717.75

1,206.56

0.00

26,131.10

800.00

2,400.00

-1,600.00

0.00

2,420.00

9,680.00

13,920.00

0.00

7/30/2013



95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

0100

0100

0500

0500

0100

0100

0100

0100

0100

0100

0100

0100

9524

0730

1890

1900

0740

0750

0760

0760

0770

0640

0780

0790

611-42.01

611-42.02

615-01.11

620-03.10

621-03.02

621-03.03

621-03.04

ADJUSTMENT

621-03.05

701-01.01

701-01.07

701-02

CATCH BASINS, TYPE 42, 0' - 4 DEPTH

CATCH BASINS, TYPE 42, > 4' - 8 DEPTH

PRESTRESSED CONCRETE BULB TEE BEAM (6"
WEB)(BT-63)

CONCRETE PARAPET (DESCRIPTION)

(SEE PLANS DESCR.)

18" TEMPORARY DRAINAGE PIPE

24" TEMPORARY DRAINAGE PIPE

30" TEMPORARY DRAINAGE PIPE

TEST REPORT PAYMENT ADJUSTMENT

36" TEMPORARY DRAINAGE PIPE

CONCRETE SIDEWALK (4 ")

EXPOSED AGGREGATE CONCRETE DRIVEWAY

CONCRETE DRIVEWAY

EACH

EACH

LF.

L.F.

L.F.

L.F.

L.F.

L.F.

S.F.

S.F.

S.F.

$2,600.000

0.000
$2,200.000

1.000
$3,026.000

2,881.000
$206.000

765.000
$59.000

193.000
$34.000

66.000
$40.000

18.000
$48.000

$ 48.000

138.000
$56.000

4,298.000
$2.890

748.000
$7.870

7,913.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

0.000

2,881.000

765.000

0.000

0.000

126.000

-118.000

0.000

9,710.860

5,768.000

16,593.000

2,200.00

0.00

593,486.00

45,135.00

0.00

0.00

6,048.00

-5,664.00

0.00

28,064.39

45,394.16

81,471.63

7/30/2013



95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0650

0660

0660

0800

0670

9537

0810

0680

0690

9043

9044

9017

701-02

702-01

ADJUSTMENT

702-03

702-03

703-02

705-01.01

705-01.01

705-01.04

705-01.13

705-01.13

705-01.50

CONCRETE DRIVEWAY

CONCRETE CURB

TEST REPORT PAYMENT ADJUSTMENT

CONCRETE COMBINED CURB & GUTTER

CONCRETE COMBINED CURB & GUTTER

CEMENT CONCRETE DITCH PAVING
(REINFORCED)

GUARDRAIL AT BRIDGE ENDS

GUARDRAIL AT BRIDGE ENDS

METAL BEAM GUARD FENCE

ROCK DRILLING FOR GUARDRAIL POST

ROCK DRILLING FOR GUARDRAIL POST

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

S.F.

CY.

CY.

CY.

CY.

CY.

L.F.

L.F.

L.F.

EACH

EACH

L.F.

$4.910

5,527.000
$4.910

74.000
$176.000

$ 176.000

62.000
$168.600

213.000
$168.600

0.000
$500.000

108.000
$55.000

27.000
$55.000

188.000
$49.000

0.000
$38.000

0.000
$38.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,562.000

23.230

-0.005

29.030

217.090

31.580

108.000

0.000

188.000

41.000

4.000

0.000

12,579.42

4,088.48

-0.88

4,894.46

36,601.37

15,790.00

5,940.00

0.00

9,212.00

1,558.00

152.00

0.00

7/30/2013



95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9014

0700

0820

0710

9011

9011

0830

0720

0720

0840

0850

0730

705-01.50

705-02.01

705-02.02

705-02.02

705-02.50

705-02.50

705-04.03

705-04.03

ADJUSTMENT

705-04.04

705-04.05

705-04.05

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

SHOP CURVED GUARDRAIL

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE 13)

TEST REPORT PAYMENT ADJUSTMENT

GUARDRAIL TERMINAL (TYPE 21)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

L.F.

LF.

LF.

LF.

LF.

LF.

EACH

EACH

EACH

EACH

EACH

EACH

$68.750

0.000
$68.750

730.000
$24.000

3,749.000
$19.000

730.000
$19.000

0.000
$28.500

0.000
$28.500

1.000
$600.000

6.000
$600.000

$ 600.000

8.000
$1,700.000

24.000
$500.000

5.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

4,315.500

1,290.750

0.000

0.000

1.000

5.000

-1.000

8.000

16.000

3.000

0.00

0.00

81,994.50

24,524.25

0.00

0.00

600.00

3,000.00

-600.00

13,600.00

8,000.00

1,500.00

7/30/2013



95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0860

0740

0870

0870

0750

0760

0880

0890

0900

0770

0780

0910

705-04.07

705-04.07

705-08.51

ADJUSTMENT

705-08.51

706-01

707-01.01

707-01.03

707-01.04

707-01.11

707-01.12

708-02.01

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

PORTABLE IMPACT ATTENUATOR NCHRP350
TL-3

TEST REPORT PAYMENT ADJUSTMENT
PORTABLE IMPACT ATTENUATOR NCHRP350

TL-3

GUARDRAIL REMOVED

CHAIN-LINK FENCE (4-FOOT)

GATE - CHAIN-LINK FENCE-4 FOOT
(DESCRIPTION)

(TRACT 57 - VEHICLE ACCESS)

GATE - CHAIN-LINK FENCE-4 FOOT
(DESCRIPTION)

(TRACT 57 - PEDESTRIAN ACCESS)

CHAIN LINK FENCE (6 FOOT)

END & CORNER POST ASSEMBLY (CHAIN-LINK
FENCE 6')

MARKERS (CONCRETE R.O.W. POSTS)

EACH

EACH

EACH

EACH

EACH

L.F.

L.F.

EACH

EACH

L.F.

EACH

EACH

$500.000

15.000
$2,100.000

10.000
$2,100.000

12.000
$100.000

$ 100.000

8.000
$100.000

1,519.000
$2.000

520.000
$14.500

1.000
$2,800.000

1.000
$750.000

132.000
$18.550

15.000
$300.000

137.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12.000

11.000

4.000

-1.000

1.000

1,519.000

520.000

1.000

1.000

132.000

2.000

132.000

25,200.00

23,100.00

400.00

-100.00

100.00

3,038.00

7,540.00

2,800.00

750.00

2,448.60

600.00

14,520.00

7/30/2013



95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0790

0920

0930

0940

0800

0810

0950

0820

0960

0830

0970

708-02.01

709-01.01

709-05.05

709-05.06

709-05.06

709-05.08

709-05.09

709-05.09

710-04

710-04

710-05

MARKERS (CONCRETE R.O.W. POSTS)

RUBBLE STONE RIP-RAP

MACHINED RIP-RAP (CLASS A-3)

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS B)

MACHINED RIP-RAP (CLASS C)

MACHINED RIP-RAP (CLASS C)

FILTER CLOTH UNDERDRAIN (WITH PIPE)

FILTER CLOTH UNDERDRAIN (WITH PIPE)

LATERAL UNDERDRAIN

EACH

CY.

TON

TON

TON

TON

TON

TON

L.F.

L.F.

L.F.

$110.000

9.000
$110.000

6.000
$75.000

2,644.000
$26.500

3,647.000
$26.500

2,064.000
$26.500

100.000
$26.500

363.000
$26.500

37.000
$26.500

29,267.000

$3.050

2,362.000
$3.050

4,720.000
$2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

9.000

0.000

1,308.230

1,903.520

580.940

121.590

94.120

0.000

28,489.000

424.000

3,806.000

990.00

0.00

34,668.10

50,443.28

15,394.91

3,222.14

2,494.18

0.00

86,891.45

1,293.20

7,612.00

7/30/2013



95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

0500

0300

0840

0980

0990

0850

1000

0860

1010

0870

1020

1910

1910

1690

710-05

710-06.11

710-06.12

710-06.12

710-06.13

710-06.13

710-06.15

710-06.15

710-09.01

710-09.01

ADJUSTMENT

710-09.01

LATERAL UNDERDRAIN

LATERAL UNDERDRAIN ENDWALL (2:1)

LATERAL UNDERDRAIN ENDWALL (3:1)

LATERAL UNDERDRAIN ENDWALL (3:1)

LATERAL UNDERDRAIN ENDWALL (4:1)

LATERAL UNDERDRAIN ENDWALL (4:1)

LATERAL UNDERDRAIN ENDWALL (6:1)

LATERAL UNDERDRAIN ENDWALL (6:1)

6" PERFORATED PIPE WITH VERTICAL DRAIN
SYSTEM

6" PERFORATED PIPE WITH VERTICAL DRAIN
SYSTEM

TEST REPORT PAYMENT ADJUSTMENT

6" PERFORATED PIPE WITH VERTICAL DRAIN
SYSTEM

L.F.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

L.F.

L.F.

L.F.

222.000
$2.000

4.000
$275.000

13.000
$275.000

1.000
$275.000

23.000
$275.000

4.000
$275.000

103.000
$275.000

2.000
$275.000

300.000
$20.350

402.000
$20.000

$20.000

63.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

42.000

7.000

23.000

1.000

25.000

2.000

81.000

0.000

0.000

402.000

-2.000

0.000

84.00

1,925.00

6,325.00

275.00

6,875.00

550.00

22,275.00

0.00

0.00

8,040.00

-40.00

0.00

7/30/2013



95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1920

1030

0880

9525

1040

0890

1050

0900

1060

0910

0920

710-09.02

712-01

712-01

712-01.01

712-02.02

712-02.02

712-04.01

712-04.01

712-05.01

712-05.01

712-05.03

6" PIPE UNDERDRAIN

TRAFFIC CONTROL

TRAFFIC CONTROL

ADDITIONAL TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

INTERCONNECTED PORTABLE BARRIER RAIL

FLEXIBLE DRUMS (CHANNELIZING)

FLEXIBLE DRUMS (CHANNELIZING)

WARNING LIGHTS (TYPE A)

WARNING LIGHTS (TYPE A)

WARNING LIGHTS (TYPE C)

L.F.

LS

LS

LS

L.F.

L.F.

EACH

EACH

EACH

EACH

EACH

$20.000

37.000
$8.000

1.000
$56,000.000

1.000
$14,000.000

0.000
$4,000.000

15,680.000
$1.000

2,858.000
$1.000

465.000
$52.000

161.000
$52.000

4.000
$22.000

10.000
$22.000

69.000
$22.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

1.000

1.000

1.000

4,116.000

560.000

465.000

141.000

0.000

0.000

23.000

0.00

56,000.00

14,000.00

4,000.00

4,116.00

560.00

24,180.00

7,332.00

0.00

0.00

506.00

7/30/2013



95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1070

1080

0930

0940

1090

1100

0950

1110

0960

0970

0980

712-06

712-06.01

712-06.01

712-06.10

712-07.03

712-08.03

712-08.03

712-09.01

712-09.01

712-09.02

713-01.01

SIGNS (CONSTRUCTION)

VERTICAL PANELS

VERTICAL PANELS

NEW SIGNS (CONSTRUCTION)

TEMPORARY BARRICADES (TYPE III)

ARROW BOARD (TYPE C)

ARROW BOARD (TYPE C)

REMOVABLE PAVEMENT MARKING LINE

REMOVABLE PAVEMENT MARKING LINE

S.F.

S.F.

S.F.

S.F.

L.F.

EACH

EACH

L.F.

L.F.

REMOVABLE PAVEMENT MARKING (8" BARRIER LE

LINE)

CLASS A CONCRETE (FOUNDATION FOR SIGN

SUPPORTS)

CY.

832.000
$10.750

378.000
$22.500

96.000
$22.500

643.000
$10.750

35.000
$22.500

2.000
$1,200.000

3.000
$1,200.000

2,000.000
$2.500

13,952.000
$2.500

14,523.000
$4.500

0.400
$500.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,072.610

124.000

0.000

270.500

198.000

2.000

2.000

1,704.000

0.000

0.000

0.400

11,530.56

2,790.00

0.00

2,907.88

4,455.00

2,400.00

2,400.00

4,260.00

0.00

0.00

200.00

7/30/2013



95011-3214- STEEL BAR REINFORCEMENT(FOUNDATION FOR LB

o 0100 0990  713-01.02 SIGN SUPPORTS) 100200 0000  § 0.00 0000 S 0.00
$2.750
95011-3214-
04 0100 1000 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 5.000 0.000 $ 0.00 5.000 $ 167.50
$33.500
95011-3214- STEEL I-BEAMS & WF-BEAMS(BREAKAWAY)
o 0100 1010 713-06 . LB. 310000 0000  $ 0.00 312000 $ 936.00
$3.000
95011-3213- -
o 0100 1120  713-11.01 U" SECTION STEEL POSTS LB. 702000 0000  $ 0.00 680400  $ 238140
$3.500
95011-3214- -
o 0100 1020  713-11.01 U" SECTION STEEL POSTS LB. 880.000 0.000  $ 0.00 804600  $ 313110
$3.500
?ZOI 123213 0100 1130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST ~ LB. 457000 0000 S 0.00 562500 $ 2,531.25
$4.500
GOTR2I% 0100 1030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST  LB. 428000 0000  $ 000 452200  $  2,034.90
$4.500
POURE- 0100 1140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) ~ S.F. 114000 0000  $ 0.00 99940  $ 1,224.27
$12.250
95011-3214- .
o 0100 1040  713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) ~ S.F. 148.000 0000  $ 0.00 143690  $ 1,760.20
$12.250
POURE- 0100 1150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) ~ S.F. 144000 0000  $ 0.00 172000  $  2279.00
$13.250
95011-3214- .
o 0100 1050  713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) ~ S.F. 116000 0000  $ 0.00 126500  $ 1,676.13
$13.250

7/30/2013



95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

0100

0100

0100

0100

0100

0100

0110

0110

0100

0100

0100

1060

1160

1070

1170

1080

1090

9528

9529

1180

1100

1190

713-14

713-15

713-15

713-15.07

713-15.08

713-15.09

713-15.60

713-15.61

713-16.01

713-16.01

713-16.07

EXTRUDED ALUMINUM PANEL SIGNS

REMOVAL OF SIGNS, POSTS AND FOOTINGS

REMOVAL OF SIGNS, POSTS AND FOOTINGS

SUSPENDED FLAT SHEET ALUMINUM SIGN
(0.080" THICK)

SUSPENDED FLAT SHEET ALUMINUM SIGN
(0.100" THICK)

STEEL CABLE OVERHEAD SIGN SUPPORT

STEEL CABLE OVERHEAD SIGN SUPPORT
( DESCRIPTION)

STEEL CABLE OVERHEAD SIGN SUPPORT
( DESCRIPTION)

CHANGEABLE MESSAGE SIGN UNIT

CHANGEABLE MESSAGE SIGN UNIT

END OF ROADWAY SIGN AND SUPPORT

S.F.

LS

LS

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

35.000
$23.250

1.000
$240.000

1.000
$60.000

1.000
$100.000

10.000
$100.000

2.000
$26,750.000

0.000
$29,119.580

0.000
$40,089.110

3.000
$10,500.000

5.000
$10,500.000

2.000
$150.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

35.000

1.000

1.000

0.000

10.000

0.000

1.000

1.000

3.000

0.000

0.000

813.75

240.00

60.00

0.00

1,000.00

0.00

29,119.58

40,089.11

31,500.00

0.00

0.00

7/30/2013



95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1110

1120

9500

9501

1130

1200

1140

1210

1150

1220

1160

713-16.41

714-08.03

716-01.06

716-01.07

716-01.10

716-02.01

716-02.01

716-02.04

716-02.04

716-02.05

716-02.05

RELOCATE SIGN

LIGHT STANDARDS (35' M.H., 6' ARM)

TEMPORARY RAISED PAVEMENT
MARKER,WHITE

TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

SNOWPLOWABLE REFLECTIVE MARKER

PLASTIC PAVEMENT MARKING (4" LINE)

PLASTIC PAVEMENT MARKING (4" LINE)

PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE

LS

EACH

EACH

EACH

EACH

LM.

LM.

S.Y.

S.Y.

L.F.

L.F.

1.000
$300.000

1.000
$1,688.000

0.000
$16.500

0.000
$16.500

324.000
$45.000

17.000
$3,500.000

5.000
$3,500.000

29.000
$30.000

26.000
$30.000

277.000
$12.000

366.000
$12.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

0.000

0.000

0.000

192.000

17.145

4.655

0.000

51.000

154.000

574.000

300.00

0.00

0.00

0.00

8,640.00

60,007.50

16,292.50

0.00

1,530.00

1,848.00

6,888.00

7/30/2013



14

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1230

1170

1180

1190

1200

1240

1210

1250

1220

1260

1230

1240

716-02.06

716-02.06

716-02.08

716-03.01

716-04.01

716-05.01

716-05.01

716-05.02

716-05.02

716-05.05

716-08.01

716-10.01

ARROW)

PLASTIC PAVEMENT MARKING (TURN LANE
ARROW)

PLASTIC PAVEMENT MARKING (8" DOTTED
LINE)

PLASTIC WORD PAVEMENT MARKING (ONLY)

PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW)

PAINTED PAVEMENT MARKING (4" LINE)

PAINTED PAVEMENT MARKING (4" LINE)

PAINTED PAVEMENT MARKING (8" BARRIER
LINE)

PAINTED PAVEMENT MARKING (8" BARRIER
LINE)

PAINTED PAVEMENT MARKING (STOP LINE)

REMOVAL OF PAVEMENT MARKING (LINE)

PREFORMED PLASTIC PAVEMENT MARKING (4"

LINE)

EACH

EACH

L.F.

EACH

EACH

LM.

LM.

L.F.

L.F.

L.F.

L.F.

24.000
$150.000

46.000
$150.000

404.000
$3.000

11.000
$300.000

3.000
$300.000

52.800
$1,000.000

2.400
$1,000.000

2,000.000
$0.500

5,139.000
$0.500

277.000
$8.000

31,038.000
$0.750

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

25.000

50.000

483.000

11.000

2.000

34.262

10.128

0.000

0.000

634.000

14,935.000

0.464

3,750.00

7,500.00

1,449.00

3,300.00

600.00

34,262.00

10,128.00

0.00

0.00

5,072.00

11,201.25

7,888.00

7/30/2013



95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1250

1260

1270

1270

1280

1280

1290

1290

1290

1300

1310

1310

716-10.02

716-10.15

717-01

717-01

730-01.02

730-02.01

730-02.09

ADJUSTMENT

730-02.09

730-02.10

730-02.13

ADJUSTMENT

PREFORMED PLASTIC PAVEMENT MARKING (8"

BARRIER LINE)

PREFORMED PLASTIC PAVEMENT MARKING (6"

LINE)

MOBILIZATION

MOBILIZATION

REMOVAL OF SIGNAL EQUIPMENT

SIGNAL HEAD ASSEMBLY (110)

SIGNAL HEAD ASSEMBLY (130 WITH
BACKPLATE)

STOCKPILED MATERIALS -

SIGNAL HEAD ASSEMBLY (130 WITH
BACKPLATE)

SIGNAL HEAD ASSEMBLY (130 A2)

SIGNAL HEAD ASSEMBLY (140 Al)

STOCKPILED MATERIALS -

LS

LS

EACH

EACH

EACH

EACH

EACH

EACH

$17,000.000

167.000
$10.000

1.000
$21,000.000

1.000
$120,000.000

1.000
$30,000.000

1.000
$1,582.000

4.000
$385.000

6.000

$857.000

8.000

$857.000

8.000
$756.000

2.000
$1,021.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.465

1.000

1.000

1.000

0.000

14.000

7.000

8.000

2.000

0.00

9,765.00

120,000.00

30,000.00

1,582.00

0.00

11,998.00

-0.01

5,999.00

6,048.00

2,042.00

-0.01

7/30/2013



95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1320

1300

1310

1320

1330

1330

1340

1350

1360

1340

1370

730-02.17

730-02.21

730-02.30

730-03.20

730-03.20

730-03.21

730-03.21

730-03.23

730-03.24

730-05.01

730-05.01

SIGNAL HEAD ASSEMBLY (150 A2H WITH
BACKPLATE)

SIGNAL HEAD ASSEMBLY (220)

SIGNAL HEAD ASSEMBLY (DESCRIPTION)

(130A2 WITH BACKPLATE)

INSTALL PULL BOX (TYPE A)

INSTALL PULL BOX (TYPE A)

INSTALL PULL BOX (TYPE B)

INSTALL PULL BOX (TYPE B)

INSTALL PULL BOX (FIBER OPTIC-TYPE A)

INSTALL PULL BOX (FIBER OPTIC-TYPE B)

ELECTRICAL SERVICE CONNECTION

ELECTRICAL SERVICE CONNECTION

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

3.000
$1,520.000

2.000
$691.000

1.000
$773.000

4.000
$243.000

1.000
$243.000

7.000
$388.000

5.000
$388.000

3.000
$990.000

1.000
$1,385.000

2.000
$582.000

2.000
$582.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4.000

0.000

1.000

8.000

4.000

9.000

5.000

3.000

3.000

2.000

2.000

6,080.00

0.00

773.00

1,944.00

972.00

3,492.00

1,940.00

2,970.00

4,155.00

1,164.00

1,164.00

7/30/2013



14

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1350

1380

1360

1390

1400

1370

1410

1380

1390

1400

1420

1410

730-08.02

730-08.02

730-08.03

730-08.03

730-08.40

730-08.41

730-09.01

730-09.02

730-09.03

730-10.01

730-10.01

730-12.01

SIGNAL CABLE - 5 CONDUCTOR

SIGNAL CABLE - 5 CONDUCTOR

SIGNAL CABLE - 7 CONDUCTOR

SIGNAL CABLE - 7 CONDUCTOR

INTERCONNECT CABLE - FIBER OPTIC
(DESCRIPTION)

(SIGNAL NETWORK COMMUNICATIONS)

INTERCONNECT CABLE - FIBER OPTIC
(DESCRIPTION)

(SIGNAL NETWORK COMM.)

SPAN WIRE ASSEMBLY ( LBS.MIN.BRK
STRENGTH)

(15,000 LBS.MIN.BRK STRENGTH)

SPAN WIRE ASSEMBLY ( LBS.MIN.BRK
STRENGTH)

(11,500 LBS.MIN.BRK STRENGTH)

SPAN WIRE ASSEMBLY ( LBS.MIN.BRK
STRENGTH)

(19,650 LBS. (M.B.S.))

TETHER WIRE ASSEMBLY - 1/4" DIAMETER

TETHER WIRE ASSEMBLY - 1/4" DIAMETER

CONDUIT 1" DIAMETER (PVC)

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

445.000
$1.000

783.000
$1.000

671.000
$1.200

1,098.000
$1.200

2,211.000
$3.100

170.000
$2.900

584.000
$2.100

180.000
$2.600

525.000
$3.400

525.000
$1.700

584.000
$1.700

851.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

445.000

315.000

1,786.000

1,185.000

2,381.000

236.000

675.000

0.000

1,095.000

490.000

675.000

900.000

445.00

315.00

2,143.20

1,422.00

7,381.10

684.40

1,417.50

0.00

3,723.00

833.00

1,147.50

3,420.00

7/30/2013



95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3213-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1430

1420

1440

1450

1430

1460

1470

1440

1450

1480

1460

730-12.01

730-12.02

730-12.02

730-12.08

730-12.13

730-12.13

730-13.02

730-13.03

730-14.01

730-14.01

730-14.02

CONDUIT 1" DIAMETER (PVC)

CONDUIT 2" DIAMETER (PVC)

CONDUIT 2" DIAMETER (PVC)

CONDUIT 2" DIAMETER (RGS)

CONDUIT 2" DIAMETER (JACK AND BORE)

CONDUIT 2" DIAMETER (JACK AND BORE)

VEHICLE DETECTOR (VIDEO)

VEHICLE DETECTOR (4 - CHANNEL, RACK
MOUNT)

SHIELDED DETECTOR CABLE

SHIELDED DETECTOR CABLE

SAW SLOT

L.F.

LF.

LF.

LF.

L.F.

L.F.

EACH

EACH

L.F.

L.F.

L.F.

$3.800

241.000
$3.800

85.000
$4.600

1,623.000
$4.600

385.000
$10.000

252.000
$24.000

230.000
$24.000

8.000
$5,969.000

2.000
$484.000

2,006.000
$0.700

480.000
$0.700

775.000
$4.100

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

363.000

85.000

2,925.000

0.000

215.000

250.000

13.000

5.000

2,965.000

0.000

1,235.000

1,379.40

391.00

13,455.00

0.00

5,160.00

6,000.00

77,597.00

2,420.00

2,075.50

0.00

5,063.50
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95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3214-
04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1490

1470

1500

1480

1490

1500

1510

1510

1510

9526

1520

1530

730-14.02

730-14.03

730-14.03

730-15.07

730-15.32

730-16.02

730-16.03

730-16.12

ADJUSTMENT

730-18.01

730-23.01

730-23.02

SAW SLOT

LOOP WIRE

LOOP WIRE

CABINET (DESCRIPTION)

(NEMA TYPE 3R FLASHING SIGNAL CABINET)

CABINET (EIGHT PHASE BASE MOUNTED)

EIGHT PHASE ACTUATED CONTROLLER

CONTROLLER (FLASHING BEACON)

CONTROLLER (8 - PHASE WITH TYPE IV
CABINET)

STOCKPILED MATERIALS -

MASTER CONTROLLER

STEEL STRAIN POLE (SIGNAL SUPPORT)

STEEL STRAIN POLE (DESCRIPTION)

L.F.

LF.

L.F.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

111.000
$4.100

2,290.000
$0.600

263.000
$0.600

1.000
$823.000

1.000
$12,080.000

1.000
$2,523.000

1.000
$177.000

2.000

$17,393.000

0.000

$6,319.500

4.000
$8,744.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

762.000

2,017.000

1,536.000

0.000

2.000

2.000

0.000

2.000

1.000

4.000

2.000

3,124.20

1,210.20

921.60

0.00

24,160.00

5,046.00

0.00

34,786.00

0.01

6,319.50

34,976.00

3,376.00
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95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3214-
04

95011-3214-
04

95011-3214-
04

95011-3213-
14

95011-3214-
04

95011-3213-
14

95011-3213-
14

95011-3213-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0910

0910

0910

1520

1530

1540

1540

9527

1540

1550

1550

1560

1960

1970

1980

730-23.03

730-23.04

730-23.05

ADJUSTMENT

730-23.06

730-23.78

730-23.96

740-10.03

740-10.03

770-07.40

770-07.43

770-07.44

(VIDEO DETECTION SUPPORT)

STEEL STRAIN POLE (DESCRIPTION)
(SIGNAL SUPPORT)

STEEL STRAIN POLE (DESCRIPTION)
(SIGNAL SUPPORT)

STEEL STRAIN POLE (DESCRIPTION)
(SIGNAL SUPPORT)

STOCKPILED MATERIALS -

STEEL STRAIN POLE (DESCRIPTION)
HICKORY RIDGE ROAD

CANTILEVER SIGNAL SUPPORT (2 @ 35' & 40")

CANTILEVER SIGNAL SUPPORT (DESCRIPTION)
(1 @55

GEOTEXTILE (TYPE III)(EROSION CONTROL)

GEOTEXTILE (TYPE III)(EROSION CONTROL)

3 PHASE VERTICAL DEADEND STRUCTURE VC5-
1LX

21KV LIGHTNING ARRESTERS VG5AL

8FT CROSSARM VG5H

EACH

EACH

EACH

EACH

EACH

EACH

S.Y.

S.Y.

EACH

EACH

EACH

$1,688.000

2.000
$6,534.000

1.000
$8,688.000

3.000

$8,179.000

0.000

$10,705.750

1.000
$12,937.000

1.000
$13,978.000

20,719.000
$3.200

3,231.000
$3.200

1.000
$180.000

1.000
$50.000

2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

1.000

3.000

4.000

1.000

2.000

3,037.630

0.000

0.000

3.000

4.000

0.00

8,688.00

24,537.00

-0.01

42,823.00

12,937.00

27,956.00

9,720.42

0.00

0.00

150.00

300.00
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95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

95011-3213-
14

0910

0910

0910

0910

0910

0910

0910

0910

0910

0910

0910

1990

2000

2010

2020

2030

2040

2050

2060

2070

2080

2090

770-07.45

770-07.46

770-07.47

770-07.48

770-07.49

770-07.50

770-07.51

770-07.52

770-07.53

770-07.54

770-07.55

GROUNDING ASS. GROUND ROD TYPE VM2-11

GROUNDING ASS. GROUND ROD TYPE FOR
STEEL POLES VM2-11S

UNDERGROUND PRIMARY TERMINATOR VUM2-
5

3 PHASE TANGENT DOUBLE SUPPORT VC1-3X

SINGLE PHASE NEUTRAL ON CROSSARM VA9

3 TRANSFORMER CLUSTER 4-WIRE WYE-WYE
120/208 VG312

3 PHASE HOR. UNBALANCED LOADING DBL.
DEADEND STRUC. VC8-3

SINGLE PHASE VERTICAL MEDIUM ANGLE VA3

SINGLE PHASE VERTICAL TAP STRUCTURE VA5-
1

SINGLE PHASE HORIZONTAL TANGENT
STRUCTURE VA1l

SOLID BLADE LOADBREAK CUTOUT VM3-1KS

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$75.000

52.000
$30.000

1.000
$30.000

1.000
$300.000

2.000
$125.000

1.000
$95.000

1.000
$1,100.000

1.000
$250.000

1.000
$50.000

2.000
$60.000

3.000
$40.000

1.000
$45.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

42.000

1.000

1.000

0.000

0.000

0.000

1.000

2.000

3.000

3.000

1.000

1,260.00

30.00

300.00

0.00

0.00

0.00

250.00

100.00

180.00

120.00

45.00
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95011-3213-

- 0910 2100  770-07.56 OIL CIRCUIT RECLOSER VM3-10 EACH 1000 0000  $ 0.00 1000 $ 225.00
$225.000
?201 123213 0910 2110 770-07.57 f,IEgXLE PHASE DOUBLE DEADEND STRUCTURE -\ -y 1.000 0000  $ 0.00 1000 $ 85.00
$85.000
95011-3213- 3 PHASE DOUBLE SUPPORT PRIMARY
” 0910 2120 770-07.58 R EACH 5000 0000 $ 0.00 4000 $ 500.00
$125.000
?ZOI 123213 0910 2130 770-07.59 LOADBREAK FUSED CUTOUT VG5C-LB EACH 1000 0000  $ 0.00 3000 S 150.00
$50.000
95011-3213- 3 PHASE MEDIUM CONDUCTOR TANGENT
” 0910 2140  770-07.60 PN EACH 37000 0000  $ 0.00 20000 $ 2,200.00
$110.000
95011-3213- GROUNDING ASS. GROUND ROD TYPE SWITCH
” 0910 2150  770-07.61 R o EACH 2000 0000 $ 0.00 0000  $ 0.00
$50.000
?ZOI 13213 0910 2160 770-07.62 18KV LIGHTNING ARRESTER VGSA EACH 4000 0000  $ 0.00 11.000  $ 550.00
$50.000
95011-3213- 10FT CROSSARM DOUBLE DEADEND
” 0910 2170 770-07.63 A EACH 1000 0000 $ 0.00 1000 $ 300.00
$300.000
95011-3213- HORIZONTAL 600AMP LOADBREAK SWITCH
- 0910 2180  770-07.64 copZoN AL 8 EACH 1000 0000  § 0.00 0000 $ 0.00
$1,200.000
95011-3213-
o 0910 2190  770-07.65 INSULATOR PIN 14.4KV VM5-4 EACH 3000 0000  $
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